#### **EE 492 WEEKLY REPORT 15**

Group number: DEC1616

Project title: Fluorescence Polarization

Client &/Advisor: Lu Meng

Team Members/Role: Xin Tong, Di Zhao, Tiangi Luo, Le Wei

#### Weekly Summary (Short summary about what you did this week)

Next week is going to be the IRP meeting, so this week we prepared everything for it, making the link of website work, practice and fix PPT. Also put everything of our design together.

# Past week accomplishments (please describe as what was done, by whom, when)

We have the final version of the design, and indicate any design issues within the design. Finally, prepare to record these design issues so that we could explain during demonstration for IRP.

### Pending issues (if applicable)

A. Xin Tong: do the programming.

B. Di Zhao: integrating the design

C. Le Wei: website.

D. Tianqi Luo: integrating the design

## **Individual contributions**

NAME	<u>Individual</u>	Hours this	<b>HOURS</b>
	<b>Contributions</b>	<u>week</u>	<u>cumulative</u>
Α	Xin Tong	11	106
В	Di Zhao	12	102
С	Tianqi Luo	8	112
D	Le Wei	8	110

#### **Comments and extended discussion**

It looks like that the programming is the biggest design issue within, mostly due to the update of the IOS, causing the UI mis-placement. We have to use the backup scenario that takes android based device system for demonstration purpose.

#### Plan for coming week (please describe as what, who, when)

Next week we will rehearse and evaporate for the senior design presentation so to have a perfect impression in front of the IRP faculty members. We will put the link of our senior design website onto the ISU website as well.